

# 1. General Details

PSR Date: 4<sup>th</sup> Jan, 2019

Reported period: 31<sup>th</sup> Dec – 4<sup>th</sup> Jan,2019 PSR prepared by: Evince Technical Team

# 2. Activities/Deliverables Status

Activity / Deliverable	Status	Delivery Date	Owner	Comment
iWin - Mobile App	In Progress		ED	Completed NFP of mobile app
iWin – Admin Page	In Progress		ED	NFP for admin page

# 3. Priorities for coming 2 weeks

- Social Media Integration and Admob integration in app
- API development
- API integration in app

### Task

# 4. Project Issues

No	Issue Details	Resolutions Date	Owner	Status	Remark
1	Waiting for approval of database design		Hema	Approved	
1	Waiting for approval of mockup design of App .		Hema	Approved	

# 5. Project Risks

No	Risk Details	Resolutions Date	Owner	Status	Remark
1					



- 6. Notes
- 7. Possible Showstoppers
- 8. Discussions and Conclusion