Page 1 of 2



Change Request Form

Development of change requests						
CR#	Date		e description	Efforts (Hours)	Revised end date	
CR04	31 Jan 2019	Questions histo	ory	16	09 Feb, 2019	
Total				16		
1. Change request description						
CR #: CR04			Priority: High/Medium/Low Date raised: 31 Jan 2019			
Ref. no.:			Claim code/Account no. or Work item:			
Service Agreement No.			SLA_EVD_IWN_12-31-2018 V 1.1			
	<u>// 12-31-2018</u>	/ 1.1				
Project Title: OverUnderz						
<u>Description of changes</u> :						
- From - - - The they - PS: I	want. History tab will on	to view all ques	how 3 tabs: tions from past date alores, on which the user has			
Reason for t	the Change Req	uest				
⊠1) A change in scope and/or requirements						
\square 2) A change in external events, decisions or deliveries to the project						
\square 3) The time or value of the purchase order is insufficient						
Raised by: Henit Nathwani						
2. PO Extension						
Hours: 16			Cost:			
Current end date: N. A.			Revised end date:			
			CR04: 9 Feb 2019			
Proposed payment plan for PO extension: Invoice						

3. Implementation Decision			
Implementation decision	Pending		
Decided by	Hemakumar		
Decision date	31 Jan 2019		

Instructions:

1. This form is applicable for all changes to Project Purchase orders.

Document: OverUnderz-CR04_31-01-19 Date: 31 Jan 2019

Author: Henit Nathwani





2. If the change is approved by a client, please make sure that the PO is extended according to the new base line (Total hours, total amount and new target date).

Document: OverUnderz-CR04_31-01-19

Author: Henit Nathwani