

1. General Details

PSR Date: 9th Feb, 2019

Reported period: 4th Feb – 8th Feb,2019 PSR prepared by: Evince Technical Team

2. Activities/Deliverables Status

Activity / Deliverable	Status	Delivery	Owner	Comment			
		Date					
iWin - Mobile App	In Progress		ED	Implemented Feedback section			
				Implemented Quiz Details section			
iWin – Admin Page	In Progress		ED	Questions Management			
				Feedback Management			
				Notifications Management			

3. Priorities for coming 2 weeks

- UAT phase
- Feedback points
- Code walkthrough
- Deployment

Task

4. Project Issues

No	Issue Details	Resolutions	Owner	Status	Remark
		Date			

5. Project Risks

No	Risk Details	Resolutions Date	0	wner	ner Stat		Remark	
1	App Store metadata information					Hema	Pending	



- 6. Notes
- 7. Possible Showstoppers
- 8. Discussions and Conclusion