

1. General Details

PSR Date: 18th Jan, 2019

Reported period: 14th Jan – 18th Jan,2019 PSR prepared by: Evince Technical Team

2. Activities/Deliverables Status

Activity / Deliverable	Status	Delivery	Owner	Comment	
		Date			
iWin - Mobile App	In Progress		ED	Update Profile	
				Info view specific to questions	
				AdMob integration	
				Support for social media	
				Android compatibility	
				Push notifications integration for iOS and Android	
iWin – Admin Page	In Progress		ED	Fully functional admin page	
				Push notifications	

3. Priorities for next week

- Setup store accounts
- Server setup
- Final set of modifications: Date and question counter.
- UAT
- Deployment

4. Project Issues

No	Issue Details	Resolutions Date	Owner	Status	Remark
1	Database design		Hema	Approved	
1	App Screens / UI		Hema	Approved	

Task



5. Project Risks

No	Risk Details	Resolutions Date	Owner	Status	Remark
1					

- 6. Notes
- 7. Possible Showstoppers
- 8. Discussions and Conclusion