Page 1 of 2



Change Request Form

Development of change requests						
CR#	Date	Change description	Efforts (Hours)	Revised end date		
CR01	29 Jan 2019	Feedback section	28	5 Feb, 2019		
CR02	29 Jan 2019	Questions Management	36	5 Feb, 2019		
CR03	29 Jan 2019	Winners & Custom notifications	16	7 Feb, 2019		
Total			80			
1. Change request description						

1. Change request description				
CR #: CR01, CR02, CR03	Priority: High/Medium/Low	Date raised: 29 Jan 2019		
Ref. no.:	Claim code/Account no. or Work	item:		
Service Agreement No.	SLA_EVD_IWN_12-31-2018 V 1.1			
SLA_EVD_IWN_12-31-2018 V 1.1				

Project Title: OverUnderz

Description of changes:

CR01- Feedback section

Integrate Feedback section. We will provide admin management for Feedback questions and reports submitted by the users as well.

CR02 - Questions management

Add admin management for questions

CR03 - Winners & Custom notifications

- Automated notifications to winners
- Notifications to specific users with a message
- App should be capable of handling the screens navigation based on notification type.

Reason for the Change Request

- □ 1) A change in scope and/or requirements
- \Box 2) A change in external events, decisions or deliveries to the project
- \square 3) The time or value of the purchase order is insufficient

2. PO Extension				
Current end date: N. A.	Revised end date:			
	CR01 & CR02: 5 Feb 2019			
	CR03 : 7 Feb 2019			
Proposed payment plan for PO exte	nsion: Invoice			

3. Implementation Decision		
Implementation decision	Pending	
Decided by	Hemakumar	
Decision date	29 Jan 2019	

OverUnderz-CR_29-01-19 Date: 29 Jan 2019 Document:

Author: Henit Nathwani





Instructions:

- 1. This form is applicable for all changes to Project Purchase orders.
- 2. If the change is approved by a client, please make sure that the PO is extended according to the new base line (Total hours, total amount and new target date).