OverUnderz

EVINCE®
DEVELOPMENT

1. General Details	
PSR Date	15th Nov, 2019
Reported Period	08-Nov-19 To 15-Nov-19
PSR Prepared By	Evince Technical Team (Henit Nathwani)
PSR Number	PSR # 10. OverUnderz_PSR_15_11_19

2. Activities/Deliverables Status			
Activity / Deliverable	**Status**	**Owner**	**Comments**
Mobile app	In Progress	Henit	Completed initial set of changes as per the Change Request document. Need to work on feedback points now.
Admin panel	In Progress	Henit	Completed initial set of changes as per the Change Request document. Need to work on feedback points now.
Feature discussion	Completed	Henit & Hema	-

OverUnderz

3. Priorities for upcoming weeks

#	Tasks	Task Description
1	Estimation	- Estimation on new features of Google Analytics integration and social media sharing after internal team discussion - Provide estimation for new implementation of overlapping dates
2	Estimation approval	- Approval on provided estimation
3	Development	- Start development for new features

4. Project Issues

#	Issue Details	Resolution Date	Owner	Status	Remark

5. Project Risks

#	Risk Details	Resolution Date	Owner	Status	Remark

6. Notes

- N/A

7. Possible Showstoppers

- N/A

OverUnderz

8. Discussion and conclusion

- **N/A**

9. Gantt chart

- **N/A**