Change Request Form

Development of change requests				
CR #	**Date**	**Change description**	**Efforts (Hours)**	**Revised end date**
CR05	08 Feb 2019	HTML Support in Info pop-ups and highlight in leaderboard	8	11 Feb, 2019
Total			**8**	

1. Change request description		
CR #: CR04	**Priority: High**/Medium/Low	**Date raised:** 08 Feb 2019
Ref. no.: Service Agreement No. SLA_EVD_IWN_12-31-2018 V 1.1	**Claim code/Account no. or Work item:** SLA_EVD_IWN_12-31-2018 V 1.1	
Project Title: OverUnderz		

Description of changes:

CR05- HTML support in info pop-ups and highlight in leaderboard
- The app specific and question specific info pop-up will support HTML content inside it.
- Results screen will show logged in user in highlighted color

Reason for the Change Request

☒1) A change in scope and/or requirements

☐2) A change in external events, decisions or deliveries to the project

☐3) The time or value of the purchase order is insufficient

Raised by: Henit Nathwani

2. PO Extension	
Hours: 8	**Cost:**
Current end date: N. A.	**Revised end date:** **CR04:** 11 Feb 2019
Proposed payment plan for PO extension: Invoice	

3. Implementation Decision	
Implementation decision	Pending
Decided by	Hemakumar
Decision date	08 Feb 2019

Instructions:

1. This form is applicable for all changes to Project Purchase orders.

2. If the change is approved by a client, please make sure that the PO is extended according to the new base line (Total hours, total amount and new target date).