# CHANGE REQUEST FORM

| History of change requests | | | | |
|---|---|---|---|---|
| (Starting with PO) | | | | |
| PO# / CR # | Date | Change description | Efforts( Hrs) | Revised end date |
| CR06 | September 18, 2019 | Setup new instance "Amazon RDS for PostgreSQL" with On-Demand DB instance "db.t2.small" | 8 | September 20, 2019 |
| CR07 | September 18, 2019 | Have the provisions for restricting the users to submit the answers after specified date and time set for each and every question in the admin panel. | 40 | September 27, 2019 |
|  |  |  |  |  |
| Total | | | 48 | |

| CR #: CR06 & CR07 | Priority: High | Date raised: September 18, 2019 |
|---|---|---|
| Ref. no.: | Claim code/Account no or Work item: | |

**Project Title: OverUnderz**

Description of change **(or refer to supporting document/s):**

1. Setup new instance "Amazon RDS for PostgreSQL" with On-Demand DB instance "db.t2.small"

2. Have the provisions for restricting the users to submit the answers after specified date and time set for each and every question in the admin panel.

### Reason for the Change Request

☒ 1) A change in scope and/or requirements
☐ 2) A change in external events, decisions or deliveries to the project
☐ 3) The time or value of the purchase order is insufficient

**Raised by:** Henit Nathwani

### 2. Solution / Impact Analysis

| 3. PO Extension | |
|---|---|
| **Hours:  48** | **Cost:** |
| **Current end date:** N/A | **Revised end date:**  September  27, 2019 |
| **Proposed payment plan for PO extension:** | |
| | |

| 4. Implementation Decision | |
|---|---|
| **Implementation decision** | **Pending** |
| **Decided by** | **Hemakumar Velugula** |
| **Decision date** | **CR06 – September 18, 2019**<br>**CR07 – September 18, 2019** |
| | |

## Instructions:

1. This form is applicable for all changes to Project Purchase orders.

2. If the change is approved by a client, please make sure that the PO is extended according to the new base line (Total hours, total amount and new target date).