1. General Details	
PSR Date	06-Dec-2019
Project Name	OverUnderz
Reported Period	02-Dec-2019 To 06-Dec-2019
PSR Prepared By	Henit Nathwani
PSR Number	PSR #12

2. Activities/Deliverables Status			
Activity / Deliverable	**Status**	**Owner**	**Comment**
Deploy application with feedback points implementation	Completed	Evince Team	Released iOS version for internal testing

3. Priorities for the upcoming Week	
Task	**Task Description**
Tasks confirmation	Wait for feedback/green signal to go live
Scope confirmation	Confirmation on scope for polls and rewards system and CR#08 raised

4. Project Issues					
#	**Issue Details**	**Resolution Date**	**Owner**	**Status**	**Remark**
1.	-	-	-	-	-
2.					

5.	Project Risks				
#	**Risk Details**	**Resolution Date**	**Owner**	**Status**	**Remark**
1.	Nothing for now, Running on Time	-	-	-	-

6.	Notes

➔ CR#08 decision pending.
➔ New tasks scope finalisation is pending.
➔ Awaiting feedback on last version released on TestFlight internal testing

7.	Possible Showstoppers

➔ N/A

8.	Discussion and conclusion

➔ N/A

9.	Gantt chart

➔ N/A

Note: This PSR document has been prepared based on the project progress and Project management tool. Evince Development sought feedback from the client in the case of any concern related to the project progress. This document will consider as approved by the client if the client has not provided any objection within 3 working days.