

1. General Details

PSR Date: 11th Jan, 2019

Reported period: 04th Jan – 11th Jan,2019 PSR prepared by: Evince Technical Team

2. Activities/Deliverables Status

Activity / Deliverable	Status	Delivery	Owner	Comment	
		Date			
iWin - Mobile App	In Progress		ED	Completed dynamic UI for Quiz tab	
				Profile screen (View Only) completed.	
				Submit answer	
				Info View in Quiz tab	
iWin – Admin Page	In Progress		ED	NFP for admin page	

3. Priorities for next week

- Social Media Integration and Admob integration in app for Android
- Making app compatible with Android
- Make History screen dynamic
- Make Results screen dynamic

Task

4. Project Issues

No	Issue Details	Resolutions Date	Owner	Status	Remark
1	Database design		Hema	Approved	
1	App Screens / UI		Hema	Approved	

5. Project Risks



No	Risk Details	Resolutions Date	Owner	Status	Remark
1					

- 6. Notes
- 7. Possible Showstoppers
- 8. Discussions and Conclusion