OverUnderz



1. General Details

PSR Date 08th Nov, 2019

Reported Period 01-Nov-19 to 08-Nov-19

PSR Prepared By Evince Technical Team (Henit Nathwani)

PSR Number PSR # 9. OverUnderz_PSR_08_11_19

2. Activities/Deliverables Status					
Activity / Deliverable	Status	Estimation Hours	Owner	Comment	
Mobile app	In Progress	24	Henit	Completed initial set of changes as per the Change Request document. Need to work on feedback points now.	
Admin panel	In Progress	16	Henit	Completed initial set of changes as per the Change Request document. Need to work on feedback points now.	
Feature discussion	Pending	-	Henit & Hema	Need to discuss more on the implementation of questions with overlapping dates and define the lift involved in implementing the same.	

OverUnderz



3. Priorities for upcoming weeks				
#	Tasks	Task Description		
1	Discussion	Discussion for questions with overlapping days		
2	Estimation	 Estimation on new features of Google Analytics integration and social media sharing after internal team discussion Provide estimation for new implementation of overlapping dates 		

4.	4. Project Issues					
#	Issue Details	Resolution Date	Owner	Status	Remark	

5. Project Risks					
#	Risk Details	Resolution Date	Owner	Status	Remark

6. Notes

• N/A

OverUnderz



7	Possil	hla Cl	howsto	nnore
/ •	L O2211	DIE 3	HUWSLU	Pheis

• N/A

8. Discussion and conclusion

• N/A

9. Gantt chart

• N/A