OverUnderz



1. General Details

PSR Date 01st Nov, 2019

Reported Period 28-Oct-19 to 01-Nov-19

PSR Prepared By Evince Technical Team (Henit Nathwani)

PSR Number PSR # 8. OverUnderz_PSR_01_11_19

2. Activities/Deliverables Status						
Activity / Deliverable	Status	Estimation Hours	Owner	Comment		
Mobile app	In Progress	24	Henit	Completed initial set of changes as per the Change Request document. Need to work on feedback points now.		
Admin panel	In Progress	16	Henit	Completed initial set of changes as per the Change Request document. Need to work on feedback points now.		

OverUnderz



3. Prio	3. Priorities for upcoming weeks				
#	Tasks	Task Description			
1	Feedback	Work on feedback points that we already have			
2	Estimation	Estimation on new features of Google Analytics integration and social media sharing after internal team discussion			

4.	4. Project Issues						
#	Issue Details	Resolution Date	Owner	Status	Remark		

5. Pro	i. Project Risks						
#	Risk Details	Resolution Date	Owner	Status	Remark		

6. Notes

• N/A

7. Possible Showstoppers

• N/A

OverUnderz



- 8. Discussion and conclusion
- N/A
- 9. Gantt chart
- N/A