

1. General Details		
PSR Date	13-Dec-2019	
Project Name	OverUnderz	
Reported Period	09-Dec-2019 To 13-Dec-2019	
PSR Prepared By	Henit Nathwani	
PSR Number	PSR #13	

2. Activities/Deliverables Statu	ctivities/Deliverables Status					
Activity / Deliverable	Status	Owner	Comment			
Feedback point implementation	In Testing	Evince Team	Internal QA is going on for the feedback reported			

3. Priorities for the upcoming Week			
Task Description			
Tasks confirmation	Wait for feedback/green signal to go live		
Scope confirmation	Confirmation on scope for polls and rewards system and CR#08 raised		

4. 1	4. Project Issues					
#	Issue Details	Resolution Date	Owner	Status	Remark	
1.	-	-	-	-	-	
2.						



5.	Project Risks				
#	Risk Details	Resolution Date	Owner	Status	Remark
1.	Nothing for now, Running on Time	-	-	-	-

6. Notes

- → CR#08 decision pending.
- → New tasks scope finalisation is pending.

7. Possible Showstoppers

→ N/A

8. Discussion and conclusion

→ N/A

9. Gantt chart

→ N/A

Note: This PSR document has been prepared based on the project progress and Project management tool. Evince Development sought feedback from the client in the case of any concern related to the project progress. This document will consider as approved by the client if the client has not provided any objection within 3 working days.