OverUnderz

PSR #11



1. General Details			
PSR Date	29-Nov-2019		
Project Name	OverUnderz		
Reported Period	25-Nov-2019 To 29-Nov-2019		
PSR Prepared By	Henit Nathwani		
PSR Number	PSR # 11		

2. Activities/Deliverables Status						
Activity / Deliverable	Status	Owner	Comment			
Discussion on last feedback points	Completed	Evince Team	-			
Implementation as per last feedback points	Pending	Evince Team	Needs to be implemented along with new CRs.			

3. Priorities for the upcoming Week			
Task Description			
CR confirmation	Pending feedback on CR#08 raised		
Scope confirmation	Confirmation on scope for polls and rewards system.		

4. F	4. Project Issues					
#	Issue Details	Resolution Date	Owner	Status	Remark	
1.	-	-	1	-	-	
2.						



5.	Project Risks				
#	Risk Details	Resolution Date	Owner	Status	Remark
1.	Nothing for now, Running on Time	1	-	-	-

6. Notes

- → CR#08 decision pending.
- → New tasks scope finalisation is pending.

7. Possible Showstoppers

→ N/A

8. Discussion and conclusion

→ N/A

9. Gantt chart

→ N/A

Note: This PSR document has been prepared based on the project progress and Project management tool. Evince Development sought feedback from the client in the case of any concern related to the project progress. This document will consider as approved by the client if the client has not provided any objection within 3 working days.