

1. General Details

PSR Date: 1st Mar, 2019

Reported period: 25th Feb – 1st Mar, 2019 PSR prepared by: Evince Technical Team

2. Activities/Deliverables Status

Activity / Deliverable	Status	Delivery Date	Owner	Comment
OverUnderz - Mobile App	Completed		ED	TestFlight beta testingNew apps pointing to AWS
OverUnderz – Admin Panel	Completed		ED	Upload on AWS

3. Priorities for coming weeks

- Deployment on stores
- Work on new implementation

▼ I.	
lask	

4. Project Issues

No	Issue Details	Resolutions	Owner	Status	Remark
		Date			

5. Project Risks

No	Risk Details	Resolutions Date	Owner	Status	Remark

6. Notes



- 7. Possible Showstoppers
- 8. Discussions and Conclusion