

### 1. General Details

PSR Date: 21<sup>th</sup> Jan, 2019

Reported period: 21<sup>th</sup> Jan – 25<sup>th</sup> Jan,2019 PSR prepared by: Evince Technical Team

# 2. Activities/Deliverables Status

Activity / Deliverable	Status	Delivery	Owner	Comment
		Date		
iWin - Mobile App	Completed		ED	Update Profile
				Info view specific to questions
				AdMob integration
				Support for social media
				Android compatibility
				Push notifications integration for iOS and Android
iWin – Admin Page	Completed		ED	Fully functional admin page
				Push notifications
iWin – Mobile App	Completed		ED	App name changes
				Migration to Evince development server from local server.

### 3. Priorities for next week

- Server setup
- UAT
- Deployment

Task
I ask

### 4. Project Issues

No	Issue Details	Resolutions Date	Owner	Status	Remark
1	Database design		Hema	Approved	
2	App Screens / UI		Hema	Approved	





3	App features and functionalities	Hema	Approved	We have solved the typo
				UnderOverz issue in Quiz
				screen.

## 5. Project Risks

No	Risk Details	Resolutions Date	Owner	Status	Remark
1					

- 6. Notes
- 7. Possible Showstoppers
- 8. Discussions and Conclusion