28-Jan-19 to 01-Feb-19 #5-OverUnderz



1. General Details

PSR Date: 01st Feb, 2019

Reported period: 28th Jan – 1^{tst} Feb, 2019 PSR prepared by: Evince Technical Team

2. Activities/Deliverables Status

Activity / Deliverable	Status	Delivery	Owner	Comment	
		Date			
OverUnderz - Mobile	Completed		ED	Global app info section	
Арр				Question specific info	
				Name change	
OverUnderz – Admin	Completed		ED	Fully functional admin page	
Page				Push notifications	
				CMS Content	
				Question specific info	
				App info	
				Name change	
				Server setup	

3. Priorities for next week

- Questions management
- Feedback management
- Winners and custom notifications management
- Feedback section Mobile app
- Quiz/Question details section Mobile app

4. Project Issues

5. Project Risks



- 6. Notes
- 7. Possible Showstoppers
- 8. Discussions and Conclusion

	Task									
No	Issue Details	Resolutions Date	Owner	Status	Remark					
1	CR01, CR02, CR03, CR04		Hema	Approved						